
ORIGINAL 

SDMS DocID 2212115 

START WEEKLY REPORT to EPA OSC 
MEC REMOVAL ACTION 

Date: 6/18-6/22/2007 

GES Contract No: 68-S3-03-04 TO: 03-04-018 

LOCATION: Elkton Farm Firetiole Site 

QTY 

Boosters 

Elec Caps 

Team # 

1 

Totals: 

I2A, I4C 

Ordnance Items Destroyed: 

ITEM 

N/A 

QTY ITEM 

N/A 

QTY ITEM 

N/A 

Total Explosiveis consumed during Demo Operations: 

Non El Caps 0 Pet Cord 0 

Perforators Time Fuze 

The Following Grid Operations were Conducted: 

Grid # & date 

I2A on 6/18 

I4C on 6/18 

I2B on 6/18 

J4C on 6/18 

I2B on 6/19 

J4C on 6/19 

I2B on 6/20 

J4C on 6/20 

I4D on 6/20 

I2B on 6/21 

J4C on 6/21 

I4D on 6/21 

I2B on 6/22 

J4C on 6/22 

I4D on 6/22 

% Comp 

100% 

100% 

80% 

90% 

100% 

MEC, 

214 items 

68 items 

Pending 

Pending 

Pending 

Pending 

Pending 

Pending 

Pending 

Pending 

Pending 

Pending 

65 items 

Pending 

Digs 

97 

75 

315 

250 

675 

375 

652 

10 

350 

684 

300 

632 

350 

4765 

MD lbs 

10 

15 

20 

20 

15 

25 

15 

25 

163 

lbs Scrap 

1 

10 

10 

38 

TBTOT 
rock 

10 

0 

21 

Need EMM 
Yes/No 

Yes 

No 

No 

No 

No 

Yes 

Yes 

Yes 

No 

No 

Yes 

No 

No 

No 

The Followings Grids have received a Quality Assurance check this week: 

Comments: 
6/14 meeting: Guardian ops update, recharge basin is completed it has approx 2"-3" of water and 5,000 gallons. EPA 
OSC instructed Guardian to hold procurement of items which may be over bridge weight limit USAE SUXOS 
indicated that he believed he can clear 20-30 more grids in phase 1 ops. 




